

Project Planning Phase

Project Title: Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer

Team ID : SWTID-2026-7796

1.. Introduction

The Project Planning Phase defines the activities required to automate the Standard Laptop procurement process in ServiceNow. The plan focuses on creating the Flow, connecting it with the Standard Laptop Service Catalog item, and testing the automated process.

2. Project Objectives

The project is planned to:

- **Automate the Standard Laptop procurement process.**
- **Reduce manual intervention.**
- **Automatically create configuration tasks after approval.**
- **Assign tasks to the Hardware team.**
- **Reduce user waiting time.**
- **Improve IT procurement efficiency and resource utilization.**

3. Project Activities

The project activities are planned in three main milestones:

Milestone 1 – Flow Creation

- **Create a new Flow in Flow Designer.**
- **Configure the Flow as Standard Laptop Task.**
- **Select Service Catalog as the trigger.**
- **Add the Create Catalog Task action.**
- **Configure the description, approval, and Hardware assignment group.**
- **Save and activate the Flow.**

Milestone 2 – Flow Assignment

- **Open the Standard Laptop Service Catalog item.**
- **Remove the existing process automation.**
- **Add the newly created Standard Laptop Task Flow.**

- **Save the configuration.**

Milestone 3 – Service Catalog Testing

- **Open the Standard Laptop catalog item.**
- **Place a laptop order.**
- **Check the request status.**
- **Approve the request.**
- **Open the Requested Item.**
- **Verify the automatically created Catalog Task.**
- **Check the task description and Hardware assignment group.**

4. Project Workflow Plan

User Request → Approval → Flow Trigger → Catalog Task Creation → Hardware Assignment → Laptop Configuration

5. Expected Result

The planned implementation should ensure that an approved Standard Laptop request automatically generates a configuration task and assigns it to the Hardware team, reducing manual effort and delays.

6. Conclusion

The Project Planning Phase organizes the activities required to develop, configure, assign, and test the ServiceNow Flow Designer automation. The plan provides a structured approach for completing the Standard Laptop procurement automation project.