

Communication Plan

A SmartBridge Product

Field	Details
Date	15 March 2026
Team ID	SWTID-2026-7796
Project Name	Streamlining IT Procurement: Automating Standard Laptop Orders with Flow Designer
Maximum Marks	1 Mark

Communication Plan:

Effective communication is essential for a successful project demonstration. This document outlines the communication strategy used within the team and with stakeholders throughout the project lifecycle, including how updates, issues, and feedback were managed.

S.No	Communic ation Type	Frequency	Channel / Tool	Participant s	Purpose
------	------------------------	-----------	-------------------	------------------	---------

1	Team Standup	Daily	Microsoft Teams / Slack	Team Leader (Poorna Lakshmi M), Team Members (Vajitha T, Sneka N, Kanisiya G)	Discuss daily task progress on ServiceNow Flow Designer milestones and immediate blockers.
2	Progress Update	Weekly	Email / SmartBridge Portal	Entire Team & Project Evaluator	Share status updates on completed milestones (Flow creation, Catalog assignment, end-to-end testing).
3	Issue / Bug Discussion	As Needed	ServiceNow / Teams	Hardware Team & Project Team Members	Resolve configuration issues, trigger failures, field mapping errors, or assignment group misalignments.

4	Stakeholder Review	Bi-Weekly	Zoom / Google Meet	Team Members, IT Procurement Stakeholders, SmartBridge Mentors	Review completed workflow functionality, approval handling, and alignment with user story requirements.
5	Final Demo Rehearsal	Once	Live Screen-Share / Video Call	All Team Members	Practice the end-to-end demonstration (catalog order submission, approval process, automated task creation).

Communication Challenges & Resolutions

S.No	Challenge Faced	Resolution / Action Taken
1	Initial misalignment regarding trigger conditions and field value mappings within ServiceNow Flow Designer.	Conducted an ad-hoc screen-sharing workshop to standardize Service Catalog trigger settings and catalog task parameters.

2	Delays in testing automated group assignments ("Hardware" group) due to role and credential gaps during configuration.	Established a standardized pre-activation checklist to verify assignment settings and permissions before activating flows.
3	Coordination delays while validating multi-step approvals and catalog task generation stages.	Scheduled synchronized live-testing sessions to trace and verify requests from submission (REQ) to approval and task creation (SCTASK) in real-time.